

Actualtests ASF 45q

Number: ASF
Passing Score: 800
Time Limit: 120 min
File Version: 15.5



VCE to PDF Converter : <https://vceplus.com/vce-to-pdf/>

Facebook: <https://www.facebook.com/VCE.For.All.VN/>

Twitter : https://twitter.com/VCE_Plus

Google+ : <https://plus.google.com/+Vcepluscom>

LinkedIn : <https://www.linkedin.com/company/vceplus>

<https://vceplus.com/>

ASF

Agile Scrum Foundation

Excellent Questions, I pass with 90% with these questions. Guys just read this only.

Exam A

QUESTION 1

Sprint planning should result in a commitment on what will be delivered at the end of the Sprint.
Who makes this commitment?

- A. The Product Owner
- B. The Scrum Master
- C. The team

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 2

A team is estimating story points. They estimate that the story falls between a large (13) and a medium (5) and they assign a story point of 8.

What is this technique called?

- A. Affinity estimation
- B. Fibonacci estimation
- C. Triangulation



Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 3

Which Scrum ritual is meant to look back and improve upon the finished Sprint?

- A. Daily Scrum.
- B. Sprint Retrospective.
- C. Sprint Review.

Correct Answer: B

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 4

What is a Sprint?



<https://vceplus.com/>

- A. A brainstorming session in Extreme programming to generate design ideas.
- B. A race between two developers to see who can complete a feature fastest.
- C. One iteration in the Scrum methodology.
- D. The last iteration in the Scrum project, when the team works long hours to finish the project.

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 5

A customer requests a report that summarizes functionality added and defects found and fixed, right at the end of a Sprint.

Who may best prepare this report?

- A. The Product Owner
- B. The Scrum Master

- C. The team
- D. This type of report should not be prepared.

Correct Answer: B

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 6

Who should update the work estimates during the Sprint?

- A. Only the team members
- B. The Project Manager
- C. The Product Owner

Correct Answer: A

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 7

In a Scrum project, when would a requirement get added to the Product backlog?

- A. When it is developed, but cannot yet be released.
- B. When the team works on it for a particular release.
- C. When the customer requests a new requirement.

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 8

What is the objective of the Scrum-of-Scrums meeting?

- A. To inform management about the progress of the project.
- B. Bring together all team members of all teams.
- C. Coordinate the work of multiple Scrum teams.
- D. Kick-off an international Scrum project.

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 9

During a Sprint, the team completes four stories with story points 3, 5, 8 and 2 respectively. They further complete half a story with a story point of 13.

What is the velocity of the team?

- A. 18
- B. 24.5
- C. 31



Correct Answer: A

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 10

Agile planning happens at multiple levels including a daily plan, an sprint plan and a strategic plan.

What term best describes the multi-level planning?

- A. Planning Onion
- B. Planning Poker
- C. Sprint Planning

Correct Answer: A

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 11

How does Agile bring predictability to the Planning process?

- A. By allowing the customers to review the progress often.
- B. By assigning most of the responsibility to the Product Owner.
- C. By making the team self-organized and self-planning.
- D. By providing early visibility into the team's progress.

Correct Answer: D

Section: (none)

Explanation

Explanation/Reference:

Explanation:



QUESTION 12

How should 'done' be defined when multiple teams are working on a single product?

- A. All teams must have the same definition of 'done'.
- B. Each team must define and use their own definition of 'done'.
- C. The Scrum Master defines when the item is 'done'.

Correct Answer: A

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 13

What is an "escaped defect"?

- A. A defect that was found by the customer.
- B. A defect that was planned to be fixed, but not fixed in a Sprint.
- C. A defect the Continuous Integration System failed to catch.

Correct Answer: A

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 14

The Product Owner is going on a three-week vacation. The team should be closing the current Sprint and starting a new Sprint at the end of the first week of the Product Owner's vacation.

What is the best way to continue the Scrum rituals in this situation?

- A. Each Scrum team should ideally have two Product Owners to provide cover.
- B. The Product Owner should be requested to delay his vacation by a week.
- C. The Scrum Master should take over and cover for the Product Owner.

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 15

A Project Manager wants to track not just the rate of progress against tasks, but also the overall morale and happiness of the Scrum team.

What device will help track morale and happiness?

- A. A Gross Happiness index
- B. A Niko-niko calendar
- C. An employee satisfaction survey

Correct Answer: B

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 16

What message can you give to a customer about a key benefit of using Scrum?

- A. Scrum will give customers more control over day-to-day activities.
- B. Scrum will help the team accept changes into the project at no additional cost.
- C. The team will show a demonstration of working software every few weeks.

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:



QUESTION 17

What is the usual length of the time box for the complete Sprint Planning meeting?

- A. Four hours for a 30 day Sprint, one to two hours for a shorter Sprint.
- B. However long it takes to complete the Sprint Backlog.
- C. Never more than two hours, regardless of Sprint length.

Correct Answer: A

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 18

What is a characteristic of a well-designed Agile work space?



<https://vceplus.com/>

- A. It has a silent zone to facilitate concentration.
- B. There is enough space for information radiators.
- C. Work stations are personalized for team members.

Correct Answer: B

Section: (none)

Explanation

Explanation/Reference:

Explanation:



QUESTION 19

What is an information radiator?

- A. A physical display for the team that gives information about the current status.
- B. A tool that automatically sends relevant information to the Product Owner.
- C. A status report or dashboard that is maintained by the Scrum Master.

Correct Answer: A

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 20

A Scrum team failed to meet the Sprint objectives. One of the key members of the team fell ill and was away for two days right at the beginning of the four week Sprint.

What is the most likely reason that the team did not meet the Sprint objectives?

- A. The Product Owner is unable to prioritize.
- B. The team is lacking skills.
- C. The team did not plan the Sprint effectively.
- D. The team is over-worked.

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 21

Who knows most about the progress towards a business objective or a release?

- A. The Product Owner
- B. The Scrum Master
- C. The team



Correct Answer: A

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 22

Collaboration is the most important parameter for the success of an Agile team.

What term best describes this type of interaction?

- A. Distributed team working.
- B. Information radiator sharing.
- C. Osmotic communication.

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 23

A story was estimated at eight ideal hours. A working day is eight hours. Developers can get about six hours of work done on a daily basis.

What is the elapsed time required to complete the story?

- A. 1.25 days
- B. 1.33 days
- C. 2 days
- D. This cannot be determined without knowing the velocity.

Correct Answer: B

Section: (none)

Explanation

Explanation/Reference:

Explanation:



QUESTION 24

A team has eleven members spread over two locations across two time zones. One of the locations has six team members and the other team has five.

Where should a Scrum Master be located?

- A. Alternate the Scrum Master between both locations.
- B. Appoint a local Scrum Master for both teams.
- C. The Scrum Master is located in one of the teams.

Correct Answer: B

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 25

For a Sprint, progress is monitored in a burn-up chart with bars.

What makes the bar become longer?

- A. The progression of time.
- B. Work is added to the Sprint Backlog.
- C. Work is deleted from the Sprint Backlog.

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 26

A 200 member project team is working on a large and complex system with multiple sub- systems. They would like to start using the Agile Scrum methodology.

As a Scrum Master, what would your best advice be?

- A. Scrum is not suited for such a large project. The team should clearly use the Waterfall method or the Crystal Clear method.
- B. Ask all potential members of the project team to have a meeting first and decide if they agree to use Scrum.
- C. Agree a logical sub-division of the system so that smaller Scrum teams can work on sub- systems and can add tangible value.

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 27

A team estimates a Story using the Planning Poker technique. The team decides to allocate five Story points to the Story, because the Developers estimated two points and the Testers estimated three points.

Which statement is true regarding this scenario?

- A. Points are assigned by the Scrum Master, not by the team.

- B. Points are assigned for the overall Story, not for parts of the Story.
- C. Points are never estimated, but always determined beforehand.
- D. The team forgets to ask the Product Owner about the estimate.

Correct Answer: B

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 28

Why does the Daily Scrum need to be held at the same location and time?

- A. The booking of a room needs to be done in advance for the duration of the Sprint.
- B. The constant time and place is best for continuity of the Scrum framework.
- C. The Project Manager needs to get the status updates at a given time every day.

Correct Answer: B

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 29

What is a Scrum-of-Scrums?

- A. A meeting for management to get insight into the working of teams.
- B. A meeting for Scrum Masters of international Scrum teams.
- C. A meeting to coordinate the work of multiple Scrum teams.
- D. A meeting to show the customer an update of the product.

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 30

Why is planning poker an effective estimation technique?

- A. It generates a lot of useful discussion and gets team buy-in.
- B. It results in lower estimates as team members will estimate individually.
- C. It triggers a more detailed and task oriented break-up of the story.

Correct Answer: A

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 31

A team decided to install a large traffic light in the team hall to indicate whether the latest build was healthy (green), failing a few tests (orange) or failing high priority tests (red).

What term can be used to describe the traffic light?

- A. Information radiator
- B. Osmotic communication
- C. Triangulation

Correct Answer: A

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 32

Which is a statement of value as described in the Agile manifesto?

- A. We value customer collaboration over responding to changes.
- B. We value project management over individuals and interactions.

- C. We value processes and tools over comprehensive documentation.
- D. We value responding to change to satisfy the customer.

Correct Answer: D

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 33

During a Sprint Planning session, the team argues about the work estimates for a particular story.

What value (in days) should be used for planning?

- A. 2
- B. 5
- C. 7
- D. 8

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 34

From which sport is the term "Scrum" and much of the terminology derived?

- A. Kick boxing
- B. Polo
- C. Rugby
- D. Soccer

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 35

What should the Scrum Master advise the team to give their main focus, while working in a global distributed team?

- A. Favor conference calls and video chats in order to save on travel budget.
- B. Place greater emphasis on team-building activities and cultural sensitivities.
- C. Provide at least four hours of overlap time by changing working hours.

Correct Answer: B

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 36

A team selects a Product Backlog Item (PBI) for the Sprint Backlog.

What must a team do to finish the Product Backlog Item it selects?

- A. As much as can be done in the Sprint before the deadline.
- B. As much as is required to satisfy the definition of 'done'.
- C. Analyze, design, program, test and document the PBI.

Correct Answer: B

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 37

An engineering organization is transforming their project management method to use Agile Scrum.

What is the best approach to the transformation?

- A. Get a senior executive to champion the transformation.
- B. Get the team managers to monitor their team's progress on a daily basis.
- C. Make a swift transition and start using Scrum for all projects.

Correct Answer: A

Section: (none)

Explanation

Explanation/Reference:

Explanation:



<https://vceplus.com/>



QUESTION 38

Which of the following statements best expresses the role that the daily stand-up meeting plays in the monitoring of a Scrum project?

- A. The stand-up meeting helps the Scrum Master to update the burn-down chart.
- B. The stand-up meeting gives the team insight into their progress and their issues.
- C. The stand-up meeting lets the Product Owner review the progress of the team.

Correct Answer: B

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 39

What is the relationship between the Product Backlog, the Release Backlog and the Sprint Backlog?

- A. The Product Backlog is a subset of the Sprint Backlog, which is a subset of the Release Backlog.
- B. The Release Backlog is a subset of the Product Backlog, which is a subset of the Sprint Backlog
- C. The Sprint Backlog is a subset of the Product Backlog, which is a subset of the Release Backlog.

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 40

What is the expected outcome of the first Sprint on a project?

- A. A few working, tested features from the Product Backlog
- B. Architecture and high-level design of the Product
- C. Assignment of the team, Product Owner and Scrum Master
- D. A well-defined release plan for the Product

Correct Answer: A

Section: (none)

Explanation



Explanation/Reference:

Explanation:

QUESTION 41

Who is the owner of a Sprint Backlog Item during the Sprint Planning meeting?

- A. The entire team owns all Sprint Backlog Items.
- B. The Product Owner owns all Sprint Backlog Items.
- C. The team member working on the item owns that item.

Correct Answer: A

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 42

Who is responsible for implementing the actions agreed upon by the team during a Retrospective?

- A. The Product Owner
- B. The Scrum Master
- C. The team

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 43

A team is trying to convince a customer about the value of adopting Scrum. The customer likes some of the features of the methodology like the bi-weekly demonstration, but the customer remains largely unconvinced of the value of Scrum and refuses to change the way of working, What should the team do?

- A. Let the Scrum Master 'translate' to Waterfall practices.
- B. Use Scrum and convince the customer during the process.
- C. Do not follow Scrum until the customer is convinced of the value.

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 44

The team determines that it has over-committed itself for a Sprint.

Who should be present when reviewing and adjusting the Sprint work?

- A. The team, the Scrum Master and the Product Owner. The Stakeholders should be consulted.
- B. The team and the Scrum Master. The Product Owner should be consulted.

C. The team only. The Product Owner should be consulted.

Correct Answer: C

Section: (none)

Explanation

Explanation/Reference:

Explanation:

QUESTION 45

Why are estimates expressed in terms of story points difficult to explain outside of the team?

- A. It requires a comparison to a benchmark, which typically varies from team to team.
- B. It requires a deeper understanding of the technical approach to implement each story.
- C. It requires breaking the stories down into Sprint Backlog Items, which only the team can do.

Correct Answer: A

Section: (none)

Explanation

Explanation/Reference:

Explanation:



<https://vceplus.com/>